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Storrie Accomplishments FY2009         Heritage Resources (MHRD only) 

 

 

 
Code Project Project Name Description Status Comments 

4  39 Heritage Site 

Monitoring 

Monitor known heritage 

sites in the fire area to 

determine exposure or 

damage from the fire. 

Ongoing 10 previously recorded sites 

monitored, 5 new sites 

recorded.  

 

Storrie Fire 09 Accomplishments- Ecology Program 

 
Code Project Name Status Comments 

1 Aerial Data 

Collection 

Completed Awarded $278,490 contract for LiDAR and 

Orthophotography. Data processing and 

analysis will occur in 2010.  

 

1 Integrated 

Analysis of 

Reforestation and 

Restoration: 

 

Common Stand 

Exams 

Completed  Awarded $121,000 contract for 263 common 

stand exam plots across Storrie fire area. Data 

will be analyzed in 2010 to determine post-

fire regeneration and succession, snag and log 

decay rates, and fuels development.  

 

Storrie Accomplishments FY2009         Engineering  (MHRD only) 

 

 

 
Code Project Project Name Description Status Comments 

5  53  Direction safety 

road striping on 

access roads to 

Storrie Fire 

The entire length of the 

Caribou Rd. was safety 

striped this summer by a 

contractor. 

Completed Road complies with WO 

specifications for paved FS 

roads. 

5 54 Replace 

Directional Road 

signs along Forest 

Roads that were 

burned in the fire. 

Replace wooden 

directional signs with 

recycled plastic ones.  

Signs have been designed. 

ongoing Signs will be purchased and 

installed in Spring 2010. 
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Storrie Accomplishments FY2009         Fisheries & Wildlife 

 

 

Code Project 

# 
Project Name Status Comments 

     

1 2 Integrated Analysis of 

Reforestation and 

Restoration: 

 

Wildlife Habitat Surveys 

Ongoing Gary Rotta coordinated with Almanor RD 

Wildlife Biologist Mark Williams for wildlife 

inventory work in 2009 for habitat and species 

specific inventories. The Plumas Forest aquatic 

biologist (Tina Hopkins) has coordinated with 

the Lassen Nat’l Forest Fish Biologist (Ryan   

Foote) and MHRD Hydrologist Kelby Gardiner, 

and have identified subwatersheds to inventory 

by priority.  The next subwatersheds the crew 

will complete this fall (FY10) is Yellow Creek.   

 

1 2 Integrated Analysis of 

Reforestation and 

Restoration: 

 

Update Habitat Layers 

ongoing Habitat Inventory and development of Habitat 

Layer: Need LIDAR and Photos for complete 

habitat inventory and development of habitat 

layers – move to accomplish in FY10. 

1 2 Integrated Analysis of 

Reforestation and 

Restoration: 

FERC Study Update 

ongoing FERC Study updates were not directly 

accomplished by MTH wildlife; Marti Aiken was 

assimilating this data and this needs to be 

reviewed by all IDT members. 

 

1 2 Integrated Analysis of 

Reforestation and 

Restoration: 

 

Botany Study 

 

ongoing San Jose State & UC Davis: Collected 25 soil 

and tissue samples for each of 12 species of rare 

plant; classified site and microhabitat variables 

per plant, classified plant phenology, bagged 

plants and collected seed; visually determined 

presence/absence of rare species, classified 

environment, GPS’ed all rare plants encountered 

1 2 Integrated Analysis of 

Reforestation and 

Restoration: 

 

Aquatic Surveys 

ongoing This year is a pilot year for Basin wide 

inventories on the Plumas NF.  Inventory crew 

determining a strategy to approach feasiblility of 

surveys within the Storrie Fire, some areas are 

shear cliffs and lack water…so some 

subwatersheds will be analyzed by aerial photos, 

orthophotos, LIDAR, and file searches etc… 

Serpentine canyon is one example….very steep, 

little water.  Crew is gathering excellent data, 

and gpsing barriers etc, qualifying and 

quantifying habitat conditions, lots of photos, all 

will be placed in database and will be a useful 
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tool to determine potential project opportunities 

for Storrie.   

 

Basin wide inventories were completed on 80% 

of Chips Creek, Milkranch creek to impassable 

rock wall approximately 2.5 miles upstream, Mill 

Creek.  In addition, Wayne Cartwright (Plumas 

fisheries crew) hiked up Rush Creek, found 1.5-

2.0 miles of excellent spawning habitat that will 

be opened with fish passage improvements.  

 

2 11 Deer Migration Corridor 

Management 

ongoing Gary Rotta, MTH District Biologist, completed a 

Challenge Cost Share Agreement document with 

California Department of Fish & Game for the 

Deer Telemetry Study. Submitted to DFG for 

signature in May, 2009. As of this date 

(October1, 2009) the State (DFG) is still in a 

state of “flux” position regarding fiscal items, 

including getting $40,000 from the Plumas NF.  

It is anticipated that this agreement will be 

signed by both parties in FY10. 

 

2  21 Spotted Owl PAC 

Designation Resolved 

Ongoing 

and 

deferred 

to 2011 

Both PNF and LNF coordinated with PSW 

regarding the layout of spotted owl call stations 

for the 2011 spotted owl calling effort. 

Coordination was with John Keane and Paula 

Shaklee regarding funding the crew for 

September 09 (FY09) and October 09 (FY10). 

Worked with LNF and PSW regarding logistics 

(housing, office space, etc). This is still ongoing 

but was a large enough impediment that owl 

surveys are now scheduled for 2011, not 2010. 

 

3 28 Fire-related sediment 

reduction along roads 

complete Rolling dips with armored outlets were 

constructed and or improved along 5 miles of FS 

road 26N26 to reduce sediment delivery from 

non-point sources.  Kelby Gardiner, Ryan 

Nupen, Craig Kusener, and members of the road 

crew were instrumental in 

design/implementation.  Weather permitting; 

road surface grading and ditch maintenance will 

be implemented fall of FY10.  
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3 31 Milk Ranch Creek Fish 

Passage and instream 

Improvements 

ongoing Milk Ranch Creek engineering/feasibility. – 

Ryan Nupen (PNF Engineer) had a very busy 

year with stimulus and therefore plans on 

completing this feasibility study postponed to 

first quarter of FY10.   

 

 

3 32 North Fork Feather Fish 

Passage MOU 

ongoing FERC –Ecological Resource Committee, Terri 

Simon Jackson, Mike Kossow, and Tina Hopkins 

met in the field to review fish passage 

opportunities in relation to the Rock Creek 

Cresta license and reviewed Milk Ranch Creek 

and Rush Creek…All parties interested, except 

we still have to get railroad on board.  Excellent 

opportunity to gain partnerships to add to these 

projects.  Tina Hopkins has included funding for 

a professional collaborator to assist with 

negotiations with railroad to complete two 

passage proposals (Milk Ranch, and Mill 

Creek)…a tressel would most likely be required 

at Milkranch and would open ½ mile of excellent 

fish spawning habitat. 

3 34 Rush Creek Fish Ladder ongoing Rush Creek engineering/feasibility. – Ryan 

Nupen (PNF Engineer) plans on completing this 

feasibility study postponed to first quarter of 

FY10.   

 

3 35 Identification of existing and 

potential sources of hill slope 

sediment deposition into 

streams 

ongoing Several locations of fire induced hill slope 

erosion with corresponding channel 

sedimentation have been identified by MHRD 

Hydrologist Kelby Gardiner.  Treatment design 

and more reconnaissance in fall FY10. 

4  39 Heritage Site Monitoring:  

Monitor known heritage sites 

in the fire area to determine 

exposure or damage from the 

fire. 

ongoing 10 previously recorded sites monitored, 5 new 

sites recorded. 
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Recreation Storrie Accomplishments for 2009. 
 
ACCOMPLISHMENT $$ spent 
1) Trail crew has spent approximately 12 weeks logging out and 
maintaining 24.2 miles of trail 
 

 Pacific Crest Trail from Lassen NF border south to 
Three Lakes. 14 miles total. 

 Chambers Creek Trail. 4.2 miles. 

 Indian Springs Trail. 6 miles. 
 

 $24,000 

2) Trail, trailhead, and campground signs and bulletin boards  
were purchased and will be installed in fy 10 

$19,514 

3) 1 GS-05 recreation technician to help implement recreation 
improvements for Storrie Fire area 

$10,000 

4) 64 concrete tables were purchased for 4 campgrounds in the 
Storrie Fire area (tables to be installed 11/2009) 

$54,000 

5) Purchase of miscellaneous recreation tools and 
equipment (mostly trail maintenance related) 

$23,500 

6) Purchase of tool shed to store trail crew equipment & supplies $6,000 

  

TOTAL $$$ SPENT  $137,014 
  

  

  

  

  

 
 


